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Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender ropes at cable bands # 48
, 78 & 90 on the South main span & install the keeper brackets . They started at 7:00 PM.

Obra , Rigoverto , & Roger had to work on the suspender ropes . Mario joined them at 9:00 AM. Carlos
& Jeffery joined them at 11:00 AM.

Crews had to center both suspender ropes at cable band # 78 on the South main span . They had to
mobilize the JLG man lift , tools , & equipments . They were done at 7:20 AM. They started to center the
upper rope at 7;25 AM. Crews were done on the lower rope at 8:30 AM.

After that , crews had to center the upper rope at cable band # 90 . They started at 8:35 AM. Crews
were done at 9:00 AM.

In addition to that , crews had to place 1 - 25 mm. thick rubber strip on each suspender rope , & install
1 keeper bracket on each cable band , bring materials to the site & load the skip boxes on the spreader
beam on the high lines with the rubber spacer strips & brackets .

Then , crews had to place the rubber spacer strips & keeper brackets on the remaining cable bands on
the South Main span for phase 1 . Crews were done at 12:00 PM.
Rigoverto had to operate the winch to the end of the shift

In the afternoon , crews had to work on the South side span . Following the same procedures as on the
South main span for installing the rubber spacers & the keeper plates . They started on the South side
span at 12:45 PM. Crews were done at 3:00 PM. They started on the North side span at 3:25 PM. Crews
were done at 4:50 PM. Crews had to wrap up their tools & equipments . They left at 5:00 PM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the suspender ropes installations .
Anthony & Jacob had to work on the E line . Casey ,Augie , & Jonathon had to work on the catwalks at the
cable bands . Crews came to cable band # 46 on the North main span at 8:00 AM. Crews had to
disassemble the roller frame , fly , set , & assemble the frame on cable band # 44 . They started at 8:05
AM. Crews were done at 10:00 AM.

After that , crews had to mobilize to work on cable band # 48 on the South main span . They had to
prepare their tools , equipments, bring materials to the site , cut the wire mesh . They were done at 3:00
PM.

Then , crews had to work on the downhill suspender rope . They had to run the cable down , hook it to
the winch , pull it the main cable , run it down , & hook the downhill suspender rope to the main cable , lift ,
run it down , align the red lines outward , & center the rope with the center of the cable band & set it in the
groove . They started at 12:40 PM. Crews were done at 2:45 PM.

After that , crews had to work on the uphill suspender rope . Following the same procedures as on the
downhill rope . They started at 3:20 PM. Crews were done at 4:10 PM. They started to lift the uphill
suspender rope at 4:20 PM. the socket was on the top of the roller frame at 4;50 PM. . it was set on the E
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line at 5:10 PM. Crews had to wrap up their tools & equipments . Crews left at 5:15 PM.

Nick had to operate the Favco tower crane . He had to work with Anthony & Matt crews , flying
materials & equipments to the site .

Matt , Lonny , Mathew , Pablo , & Rene came to the site at 3:20 PM. Crews had to work on the
preparations for the suspender ropes at cable band # 44 on the North main span . Crews had to make final
adjustments on the roller frame , cut the grating on the platform , work on the cable link between cable
bands # 44 & # 48 . They started at 3:25 PM. Crews were done at 4:50 PM. They had to wrap up their
tools & equipments . Crews left at 5:00 PM.

In the office I had to work on my reports for this week . I had to attend the staff meeting in Burma office
. I was done at 6:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 4.00 2.00 0.00 6.00

APP MARIO MARQUEZIronworker 6.00 2.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 0.00 2.00 0.00 2.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 0.00 2.00 0.00 2.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 0.00 2.00 0.00 2.00

JNM MATTHEW COCHRANIronworker 0.00 2.00 0.00 2.00

FOR MATTHEW HOLTIronworker 0.00 2.00 0.00 2.00

JNM PABLO RAMIREZIronworker 0.00 2.00 0.00 2.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00
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